



AMENDMENT #1
REQUEST FOR PROPOSALS

No. 2018-001

Effective: August 7, 2017

Project: Dorsey Estates Street Lighting System Upgrade Services

Issued By: Gizachew Tiruneh, Project Manger
Department of Public Works
800 Rabbitt Road
Gaithersburg, Maryland 20878

This amendment (“Amendment”) is incorporated into and made part of the above named Request for Proposals (“Solicitation”). Other than as amended herein the Solicitation remains unchanged and in full force and effect. The Solicitation is hereby amended as follows:

1. Page 20 of 28 of the Solicitation, Section 6, Subsection 6.1A, has been modified to extend the contract completion period from 60 calendar days to 90 calendar days to provide enough lead time for luminaries ordering. Also, to remove: “, or at a later date specified by the City.”
 - A. Within ten (10) calendar days following the effective date of the Contract, the City will issue to the Contractor a written notice to proceed. The Contractor shall complete the Services no later than 90 calendar days of the date of the notice to proceed (hereinafter referred to as “completion date”).**

~ END OF AMENDMENT~