
Construction Post Construction

CP SD Construction Administration Warranty Inspection
Phase % 5 10 5 25 5

PERMIT BID

Payment Application Schedule (%) 15 10 15 10 10 5 - 5 - 5 - 5 - 5 5

Retainage of Payment Application (%) 15 5 5 5 5

(release 60% of Design retainage and hold 
5% on each Construction

Administration phase 0

In Phase Breakdown % 90 90 60 100 60 100 20-40-60-80-100
STAGE CP1 SD1 DD1 DD2 CD1 CD2 CD3 BID CA POST CONST

QC Review Y Y Y Y Y Y
Drawing Sets 5 5 5 5 5 5 7 Review/Q&A Y

Specifications & Cut Sheets Y Y Y Y Y Y Review/Q&A

Cost Estimate Y Y Y Y Y Final Check Y
Renderings Y Y
Material Boards & Samples Y A/N A/N A/N A/N A/N
Electronic Files Y Y Y Y Y Y Y Review/Q&A Y Y
Decision Log P/M P/M P/M P/M P/M P/M P/M Y

Submittal Tracking Plan & Logs P/M P/M P/M P/M P/M P/M P/M Y Y

Project Schedule (CPM) P/I, Y P/I, Y P/I, Y P/I, Y P/I, Y P/I, Y P/I, Y Y
Progress Log P/I   P/I, Y P/I, Y P/I, Y P/I, Y P/I, Y P/I, Y
Review Meeting Y Y Y Y Y Y Y Review/Q&A Y

Minutes of Meetings Y Y Y Y Y Y Y Y Y/A

Construction Cost Change Log P/I, Y P/I, Y P/I, Y P/I, Y P/I, Y P/I, Y P/I, Y Y
Abbreviations:

Y: Yes to be delivered

A/N: As needed to be delivered
P/I: Per Invoice- Required for Payment

P/M: Per meeting
CSI: Delivered in Construction Specification Institute System

CSI-O: Delivered in Outline format for all divisions of CSI
CSI-S: Delivered to include divisions and required
sections of CSI
WM: Working Model

FM: Final professional model
LCCA: Life Cycle Cost Analysis

Y/E: Provide in electronic format only
Y/A: Attendance Only

Cumulative %

PHASE Bidding & 
Negotiations

DD CD

5 35 (15+20)

20 30
65 (35+30)

70 (65+5) 95 (70+25) 100 (95+5)

10

15

100

Deliverables Per Phase Revised
Architectural or Engineering Services as described below has been requested:
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